

Timesheets - Sprint 0

Role	Tasks	Estimated hours
PM	Mockups generation	10
	Front-end skeleton code	8
	Product backlog	4
	User stories	3
	Requirements interviews and engineering	4
	Refining backlog	3
	Defining user personas	1
	Participating in meetings	3
	Writing, transcribing, reviewing documentation	4
	Define team roles and AC for each User Story within each Epic	2
	Establish the Jira team board, configure custom workflows, and define the 5-sprint project timeline structure	5
Scrum Master	Initialize the GitHub monorepo repository architecture for the application stack.	2
	Configure the team branching strategy (GitFlow) and setup main/develop branch protections.	2
	Author, review, and publish the <u>CONTRIBUTING.md</u> file establishing strict team guidelines for Git workflows,	5

Role	Tasks	Estimated hours
	semantic code commits, and Pull Request (PR) reviews.	
	Investigate and initialize base GitHub Actions CI/CD workflow YAML pipeline files.	3
	Configure automated trigger events, status checks, and branch restriction rules for automated PR builds.	4
	Conduct automated testing tools investigation (evaluating website load, security, and response testing options).	3
	Formulate the initial Hosting Architecture & Cloud Deployment Plan Draft (Render + Vercel multi-tier environment).	5
	Academic documentation generation (Team Working Agreement, structural meeting minutes, and sync agendas).	5
Frontend-web	1. Config development environment (2 days) - VS Code - TS / JS plugins - Python plugins - Git - UV / NodeJS	2 days
	2. Frontend Project Initialization (1 days) - Vite + TS	1 day
	3. Tidy teams documents (3 days) - Write script tool to transfer	3 days

Role	Tasks	Estimated hours
	the documents into unified format - Benefit development greatly	
	4. Frontend pages develop (2 days) - Based on UI designer's work - Resovle git conflicts	2 days
	5. Develop mocks (3 days) - Currently - our mock in hard coded in codes - We don't have 'fetch functions' to fetch data from backend / mock - We don't have types - What I will do: - Use ENV variables to control whether we use mock - Define unified api and types in frontend, when we use mock, the fetcher get data from mock, when we not use, the fetcher get data from backend	3 days
Machine Learning & Data	Fetch_Venues	8
	Wifi_model	3
	Noise_model	6
	Plug_model	3
	Transport_model	8
	Ratings model	3
	Explore Datasets & Identify Quality Issues	10
Back-end	Investigate Backend Frameworks & Map APIs	6

Role	Tasks	Estimated hours
	Flask Architecture Prototype Initialization	6
	FastAPI Core Architecture Prototype Setup	8
	PostgreSQL Local Instance Configuration & Setup	5
	Relational Database Schema Design & Normalization	8
	Map API Routing Capabilities Investigation	4
	Mock API Contract Specification Documentation	5
Mobile	Environment Setup & Emulator Configuration	10
	React Native Learning & Practice	16
	Meeting Review & Future Planning	3
	UI Framework Implementation & Testing	16